
 

 

CABINET  

  

Report subject  Convert Bournemouth Learning Centre building into a 

school 

Meeting date  24 June 2020 

Status  Public Report (Appendix A is exempt)  

Executive summary  The number of children and young people assessed as 
requiring a place at a specialist education provision in the 
BCP area has increased in recent years.  Local provision to 
meet these needs is of high quality, but capacity has not 
been expanded sufficiently to meet this additional demand.  
As a result, increased use has had to be made of local 
Independent and Non-Maintained special schools which are 
comparatively expensive and often located outside of the 
BCP area.  The result of this has been significant pressure 
on the school Transport budget.    
 
In partnership with the BCP community of schools, a range of 
proposals have been developed to increase capacity and 
create new provision to meet the needs of these pupils.  
These will both deliver savings and ensure appropriate 
provision is available to meet needs closer to where children 
and young people live.  Proposed projects were considered 
and agreed by Cabinet on the 22/4/20.  The Children’s 
Capital Strategy was agreed by Cabinet 27/5/20, it identified 
additional projects / pressures not included in the draft 
Strategy but which may also require funding in the future; this 
included converting the Bournemouth Learning Centre (BLC) 
building into a school [and engaging an externa provider to 
operate the school].  This paper requests that funds are 
released to meet the cost of converting the BLC into a 
school.  Resources are available to support this investment 
from existing DfE ring-fenced grant allocations for this 
purpose. 

 

Recommendations  

  

It is RECOMMENDED that Cabinet:  

(a) Approves the proposal to convert the 

Bournemouth Learning Centre building into a 

school in order to create additional capacity to 



 

 

meet the assessed educational needs of children 

and young people in BCP 

 

(b) Approves the allocation of £0.5m Basic Need Grant 

funding to support the delivery of this proposal 

 

(c) Delegates authority to the Corporate Property 

Officer (in consultation with the Corporate Director, 

Chief Finance Officer and Monitoring Officer), to 

take the necessary steps to recover possession of 

the BLC from third parties currently occupying part 

of the Bournemouth Learning Centre 

 

(d) Recommend to Full Council the disposal of the 

Bournemouth Learning Centre [through a lease to 

an external provider] at an undervalue of up to 

£700k, subject to the education provider’s 

significant change process and site acquisition 

being agreed, and delegate authority to the 

Corporate Property Officer to agree the terms and 

enter into the lease, subject to education 

provider’s significant change process being 

agreed  

 

Reason for 

recommendations  

To enable the creation of additional capacity to meet the 
assessed educational needs of children and young people 
and reduce pressure on the High Needs Budget. 

Portfolio Holder(s):  
Councillor Sandra Moore, Portfolio Holder for Children and 

Families 

Corporate Director  Judith Ramsden; Corporate Director Children’s Services 

Report Author Neil Goddard; Service Director, Quality and Commissioning. 

Wards  All 

Classification  For Decision and Recommendation 
Title:  

Background   

1. The Council receives revenue funding through the Dedicated Schools Grant (DSG) 
to meet the costs of delivering education to all pupils within the BCP area.  The DSG 
is made up of four blocks, the Schools Block (SB), Early Years Block (EYB), High 



 

 

Needs Block (HNB) and Central Service Block (CSB).  The HNB is used to fund 
provision for children and young people who are assessed as having additional 
needs or requiring a specialist school placement.  In recent years the HNB has 
faced significant budget pressures leading to an accrued and increasing overspend.   

 
2. This is a national issue, with many Councils around the country struggling to contain 

spend on the HNB within available resources.  There are many reasons for this, 
including demographic changes, the increasing costs of meeting higher level needs 
and statutory changes which included an increase to age at which HNB funding can 
be accessed.  
 

3. For the 2020/21 financial year, the Department for Education (DfE) have increased 
the funding that is allocated through the HNB.  However, this has not been sufficient 
to meet the additional costs and so further action is required to rebalance the budget 
and address the accrued overspend.  
 

4. In partnership with the community of Council schools and other stakeholders a HNB 
Recovery Plan has been developed with the aim of increasing inclusion and 
reducing the costs of meeting needs.  A key feature of this are proposals to increase 
capacity and create new provision that can meet needs locally.  
 

5. Detailed sufficiency analysis of specialist school places for children and young 
people with an Education, Health and Care Plan (EHCP) maintained by the Council, 
including a review of the Local Offer, shows that the need for places continues to 
increase.  Local special schools are already at capacity, and as a result more 
children and young people are being placed in Independent and Non-Maintained 
Special Schools (INMSS) placements. The need to make greater use of INMSS has 
increased the cost of meeting needs and so contributed to the pressure on the High 
Needs Budget (HNB).    
 

6. This analysis has shown that the most prevalent primary needs across Primary and 
Secondary age pupils are in the areas of Autistic Spectrum Condition (ASC), 
Learning Disabilities (LD), Social, Emotional and Mental Health (SEMH) and 
Speech, Language and Communication Needs.  Forecasts suggest that these will 
continue to increase and will remain the most prevalent needs for some time. Of 
those currently placed in INMSS at Primary, Secondary and Post 16 the highest 
number have needs related to ASC.   

 

7. The analysis included a review of the views of children and young people with 
SEND and their families.  We know from regular consultation, engagement and 
feedback that education provision (quality and sufficiency) is very important to 
children and young people with SEND and their families.  For example, through a 
Parents and Carers survey undertaken by the Council in Summer 2019 the 
feedback received said there was a need for more local specialist provision. 
 

8. Based on this analysis, and following detailed work with local schools, a set of 
proposals were developed to increase capacity in the local system.  This will be 
achieved by creating new ‘satellite’ provision that is located in mainstream schools 
but operated by a local external provider (with experience of special school 
provision), expanding existing specialist provision and creating resource bases in 
mainstream schools to provide for pupils with additional needs.  Conversion of the 



 

 

Bournemouth Learning Centre building into a school was identified as an option in 
the Children’s Capital Strategy (agreed by Cabinet 27/5/20) as an additional project 
which may also require funding in the future.  Further work has now been 
undertaken to evaluate the business case for the project, the result of which is a 
recommendation that the building be converted into a school to be run as satellite 
provision by a local external provider and capital be allocated to support the delivery 
of this proposal. 

 

9. Feasibility for the SEND Capital Programme was agreed though consideration of the 
22 April 2020 Cabinet report, this will be used to support the detailed development 
of this scheme.  This expenditure will be incurred at risk pending the external 
provider undertaking further public consultation and Secretary of State approvals for 
the satellite provision in order for the project to proceed.  This risk is assessed to be 
low given the business case already developed to inform this Cabinet report and the 
Council’s experience of successfully producing cases for the opening of such 
provision (if the external provider is an academy the Council can support them in 
making a case to the Secretary of State (DfE) / Regional Schools Commissioner 
(RSC) (as the case may be)), and the Council has been working with the RSC and 
DfE on the Council’s SEND sufficiency.  The Council is permitted to use the SEND 
grant for feasibility; the monies will not need to repaid if this project does not 
proceed. 

 

10. The Council’s Financial Regulations require all capital projects in excess of £500k 
(but less than £1m) to be approved by Cabinet.  As this project is estimated to cost 
£500k the decision is being recommend to Cabinet. 
 

11. There is a need to invest capital resource to creating appropriate facilities to allow 
pupils needs to be met effectively.  The Council receives Basic Needs capital 
allocations which are used to ensure there are sufficient places locally for all 
children, including those in specialist settings.  These resources are limited, and the 
proposal has been assessed on a Value for Money basis to ensure any investment 
delivers the maximum return in reducing costs.  
 

12. The scale of the pressure on the HNB means that the delivery of the additional 
capacity must be expedited to ensure places are available from September 2020 
wherever possible.  It is proposed that the new provision at the BLC site will open 
from early 2021 onwards, although this remains contingent on other aspects of the 
project progressing, including recovery of vacant possession of the Bournemouth 
Learning Centre in line with the current project timetable 

 

Converting the BLC building into a school 

13. The BLC was originally built as a school before being used as an adult training 
facility with ancillary office space.  It is also located next to other education provision 
and a local park.  It therefore lends itself well to being converted back to a school.  
The building is in good condition having been extended in 2005.  The site is already 
classed as D1 and there will not be any significant external works carried out as part 
of the project, therefore a change of use application is not required.   

 

14. Ward Members of the ward in which BLC is located and the neighbouring ward 
(given the BLC’s proximity to the ward boundary) are being consulted; this 



 

 

consultation started on the 18 May 2020.  Two meetings have now been held to 
consider the issues.  The questions and issues identified are being brought forward 
into the development of the public consultation which will take place later in the 
year. 

 

15. Overall there will be less traffic resulting from the change back to a school, given the 
large number of staff currently based at the BLC.  However, there will be ‘pinch 
points’ related to the school day, this will be addressed through work with the 
provider, seeking to minimise any impact locally. 
 

16. There are a limited number of suitable sites for creating additional special school 
places and these tend to be for smaller number of places, the BLC offers the 
opportunity to create a large number of places.  It is estimated that the BLC could 
provide 40 – 50 special school places depending on the needs of the pupils.  This 
would result in an annual cost avoidance to the HNB of £1.26 –£1.57m (this is 
based on the typical cost of a local special school places v the typical cost of an 
independent placement).  
 

17. In addition to sufficiency needs, there are a number of factors which support ceasing 
to use the BLC as office space: 
 The creation of the Council and the agreement of the council wide transformation 

programme creates new opportunities for more efficient use of office space.   

 The reorganisation of the Inclusion and Family Service aims to have more staff in 

the in local community, and therefore not need to be based at the BLC. 

 
18. Staff have their base of work at the BLC in the ancillary office space.  Plans are in 

place to consult with staff whose base of work is the BLC, to enable flexible working 
for BCP staff in line with the transformation programme and plans to ‘Recover and 
Reset to Our New Normal’ as the lockdown restrictions slowly ease. 
 

19. Four partners also currently use space at the BLC, resulting in £30k annual income.  
Discussions have started with partners and potential locations in other Council 
buildings will be identified with a view to maintain joined up working and a 
continued income stream.  Steps to recover possession, if taken before a decision 
on the providers significant change process and site acquisition, are at the Council’s 
risk ahead of such approvals being obtained.  Further information regarding 
recovering possession is set out in Appendix A.   

 

20. It is proposed that the works to the BLC are carried out by the eternal provider, with 
a successful track record of delivering such works.  Grant funding will be allocated 
to the provider for this purpose. 
 

21. The provision will be run by an external provider with a strong track record of 
delivery and Ofsted outstanding provision, and experience of successfully running 
large scale procurement and capital projects.  The provision will be run as a satellite 
i.e. it will not require the establishment of a new school.  A lease will need to be 
agreed between the Council and the provider, subject to the provider’s significant 
change process being agreed (se para 24). 

 

22. In developing the business case for converting the BLC into specialist education 
provision, it has been agreed internally that specialist education provision is the best 



 

 

use for the property and that no other service unit within the Council has a use for 
the property.  As prescribed by the DfE a peppercorn rent will be charged, forgoing 
the potential annual market rent.  The hypothetical rental value for the property in 
the open market is in the order of £65,000pa.  This would mean that the Council 
would be forgoing £1,625,000 of income over 25 years (if the lease was for 25 
years).  This rental income produces a capital value of £700,000 (the undervalue 
figure stated in the recommendation).  The market value for the property is 
estimated at £1.25m.  However, given the current circumstances of Covid and the 
degree of uncertainty, these figures are not assured. 

 

23. Due to the legal duties placed on the Council, provision at the BLC could result in 

potential cost avoidance of £1.26 –£1.57m to the HNB; the estimated cost of 

building a new provision of this size could cost in the region of £2.5m (based on a 

square meter rate excluding the cost of acquiring a site) and could take many years 

before it is operational.  This demonstrates that the Council is achieving best value 

for the site.   

 

24. For a provider to create a satellite provision at the BLC a ‘significant change 
process’ must be undertaken.  If the provider is a maintained school, it will be the 
responsibility of the Council to consult with the those specified by the DfE in line with 
the statutory guidance document ‘Making significant changes (‘prescribed 
alterations’) to maintained schools’ October 2018.  However if the provider is an 
academy there is a requirement for the academy trust to go through the significant 
change process and consult with those specified by the DfE in line with guidance 
given in the document ‘Making significant changes to an open academy and closure 
by mutual agreement’ November 2019.  This applies even where a local authority 
has instigated a proposed change.  The Council would support an external provider 
if an academy, by providing information to be included in the application for change.  
 

Summary of legal implications  

 

25. Generally, the Council has a duty to ensure a sufficiency of places in its area under 

section 14 of the Education Act 1996.  The Council must fulfil that duty with a view 

to securing diversity in the provision of schools and increasing opportunities for 

parental choice.   

 

26. Pursuant to Part 3 of the Children and Families Act 2014, the Council also has a 

duty to identify children who have special educational needs and must (together with 

its partner commissioning bodies) make arrangements for the education, health and 

care provision for any children and young people in the Council’s area who have 

special educational needs and/or who have a disability.   

 

27. Any decision taken must be based on a proper and considered review of the 

consultation responses obtained.   

 

28. In exercising any power or duty, the Council must act for proper purposes, in good 

faith and must exercise its powers properly.  It must also act for proper motives, take 



 

 

into account all relevant considerations, act rationally and balance any risk against 

the potential reward.   

 

29. The external provider must also undertake the steps as set out in the DfE guidance 

entitled “Making significant changes to an open academy and closure by mutual 

agreement dated November 2019”.  This will entail consultation, submission of a 

business case for approval and separate consent to acquire the additional satellite 

site. 

 

30. The Council is empowered to provide the proposed grant funding pursuant to 

section 1 of the Localism Act 2011 and more specifically pursuant to s111 of the 

Local Government Act 1972 as ancillary to the exercise of its duties set out in the 

Education Act 1996 and the Children and Families Act 2014 (as outlined above). 

 

31. The Council should ensure that any grant funding is subject to a grant funding 

agreement on which legal advice is provided before any monies are made available 

to the provider.  Confirmation that the expenditure of the grant funding complies with 

the State aid rules should be requested prior to draw down of the funding; this 

confirmation can be included in the terms of the grant funding agreement.  It is usually 

satisfied by the Academy ensuring that it undertakes a proper and transparent tender 

for the works and associated expenditure. 

 

32. It is likely that, notwithstanding the obligations of a grant funding agreement, if the 

works are not progressed as expected by the contractor/(s), the risk of delay and 

overspend will fall to the Council since the duty to ensure sufficiency of places cannot 

be discharged by requesting the works be arranged and undertaken by the 

responsible Academy Trust.  In that event, the Council’s legal remedy would be to 

claw back the grant funding and seek to use the money elsewhere to deliver the 

places.  [Details of the de facto mitigation of the operational risk inherent in the 

proposed delivery model for the works are set out in the Background section of this 

report.] 

 

33. There is also a risk that some of the monies will be spent prior to any approval and it 

is likely that the provider will require the Council to fund that expenditure at risk. 

 

34. The nature of the legal documentation in relation to the property between the Council 

and the provider will depend on the timing of the works and who bears responsibility 

for delivery of the works.  This may therefore require the grant of an Agreement for 

Lease and a lease on substantively model terms as prescribed by the DfE. 

 

35. The Council’s Property Services and Legal Services teams will be needed to support 

the process of obtaining vacant possession and the relocation of the current 

occupiers.   

 

36. The Council’s HR Service will need to support the consultation process and advice in 

respect of the proposals to relocate staff from the Bournemouth Learning Centre.   

 

 



 

 

Summary of financial implications  

37. It is estimated that the BLC could provide 40-50 special school places, resulting in 
an annual cost avoidance to the High Needs Block of the ringfenced Dedicated 
Schools Grant of £1.26m - £1.57m.  This is based on the typical cost of local special 
school place versus the typical cost of an independent placement. 
 

38. There will be general fund implications in the form of lost rental income at the 
BLC.  Four partners currently use space at the BLC resulting in a total income of 
£30k.  Potential locations in other council buildings will be identified with a view to 
maintain joined up working and a continued income stream from the rental 
agreements but there may be implications for this office rent. 

 

Summary of environmental impact   

 

4. Through ensuring additional appropriate provision is available to meet needs closer to 
where children and young people live there will be a reduction in the distances 
travelled to get to school and an increase in the numbers being educated within their 
own communities. 

 
Summary of equality implications   

 

5. An equality impact assessment screening has been undertaken.  The proposed 
project will enable appropriate provision is available to meet the needs of children and 
young people with special educational needs and/or disabilities.  Equality impacts will 
be assessed as the decision is implemented; this will include:  

  
 During the development of the business case to the decision maker for the school 
significant change process (this will either be carried out by the LA if the provider is a 
maintained school or by an Academy Trust is the provider is an academy).  The 
business case will include public consultation on the change.  

  
 As proposals are developed for the relocation of staff who currently have their 
base of work at the BLC.  This will include careful consideration to any employees 
with particular requirements under the Equality Act 2010 and the completion of an 
Equality Impact Needs Assessment.  

  
 As specifications for works to the BLC are developed.  

  
 The provider will have responsibilities to assess needs and consider reasonable 
adjustments when the provision is being planned/is running.  

 
 
Summary of risk assessment   

 

6. An assessment of risks and identification of mitigations has been carried out for the 
development of this proposal.  The primary risks to the progression of the project are: 

 
 There is a risk that the decision maker for the significant change process does 
not agree the business case for a satellite at the BLC site, this is mitigated through 
the work done to assess the business case to bring forward this proposal to Cabinet.  



 

 

The LA also has experience of successfully producing cases for the opening of such 
provision.  If the external provider is an academy the LA can support them in making 
a case to the RSC, and the LA has been working with the RSC and DfE on BCP’s 
SEND sufficiency. 

 
 The impact of Covid is risk for any project and day to day delivery.  For this 
project the risk will be mitigated through the LA will appointing an external education 
provider with a proven track record of successfully delivering large capital works 
projects.  In addition, a 15% contingency has been included in the budget for the 
project. 

 

 

Background papers  

 
Cabinet report: Capital Investment to Increase Special Educational Needs Capacity 
Cabinet report: Children’s Services Capital Strategy 
 

Appendices 

 

Appendix A CONFIDENTIAL – Please note should Cabinet wish to discuss the 

contents of Appendix A the meeting will need to go into Confidential (Exempt) 

session. 

 

 


