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Report subject  Our Museum: Poole Museum Redevelopment Project  

Meeting date  14 April 2021 

Status  Public Report   

Executive summary  The Poole Museum Redevelopment Project delivers against Big 
Plan and other strategic Council priorities as well as national and 
regional priorities and policies. The Project will conserve and open 
up nationally and internationally significant heritage assets and 
transform the visitor and community experience of the Poole 
Museum Estate.  

In the wider context of Culture and the Cultural Compact, the 
Project will deliver on the Cultural Enquiry recommendations for 
talent, infrastructure, and quality of place and will provide new 
opportunities for under-represented and under-served communities 
and groups to participate in and co-curate their culture and 
heritage.  

The project has strong support from NLHF as a priority project, third 
party match funding has been secured and there is a strong 
pipeline from trusts and foundations, with invited applications for 
additional grants totalling £250-450k. Council agreement to submit 
the NLHF round 2 application for the Poole Museum element of the 
project (deadline August 2021) is requested. 

Project development work demonstrates an opportunity to extend 
the scope of the capital works to increase the transformative impact 
of the project for Poole rejuvenation, outcomes for people, built 
heritage and museum collections, and the financial sustainability of 
the service. Council agreement is requested for prudential 
borrowing to support these extended works. 

There are two scenarios for prudential borrowing, dependent on 
whether a round 2 NLHF application for the Poole Museum project 
is successful. Scenario 1, should the grant bid be successful, 
requires the utilisation of £1,029k prudential borrowing, as well as 
£200k CIL (agreed by Cabinet in 2018) as match funding. Scenario 
2, if the NLHF application is unsuccessful, requires the use of 
£278k prudential borrowing for Scaplen’s Court as well as the 
repurposing of £200k CIL allocated within the Scenario 1 model.  

  
 



Recommendations It is RECOMMENDED that:  

(a) Council approves the submission of a Round 2 funding 
application to NLHF for £2,240k for the Our Museum: 
Poole Museum Redevelopment Project (total project 
value £4,242k). 

(b) Council approves the use of up to £1,023k new 
prudential borrowing in support of the Round 2 funding 
application. This will reduce to £278k new prudential 
borrowing should the Round 2 funding application be 
unsuccessful. 

(c) Cabinet approves the repurposing of £200k CIL 
allocated to Our Poole Museum Redevelopment Project 
to Scaplen’s Court development, in the event of an 
unsuccessful Round 2 funding application. 

(d) Cabinet notes the resulting unfunded revenue pressure 
of up to £17k in 2022/23 and £70k in 2023/24 from 
income forgone during construction phase. 

 

Reason for 
recommendations 

To facilitate funding of the Our Museum: Poole Museum 
Redevelopment Project and enable it to deliver on the Council’s Big 
Plan aim to rejuvenate Poole and strategic aims for Culture. 

Portfolio Holder(s):  Cllr Mohan Iyengar, Portfolio Holder for Tourism, Leisure and 
Culture 

Corporate Director  Kate Ryan 

Report Authors Michael Spender, Museums and Arts Manager, and Alison Smith, 
Our Museum Project Manager 

Wards  Poole Town 

Classification  For Recommendation 
Title:  

Background 

1. The Poole Museum capital project and the Scaplen’s Court capital project (together 
called Our Museum: Poole Museum Development Project: ‘the Project’) are 
separately funded: Poole Museum by the National Lottery Heritage Fund (NLHF), 
and Scaplen’s Court by Historic England as part of the High Street Heritage Action 
Zone (HSHAZ) programme. The two projects are jointly delivered as the Our 
Museum: Poole Museum Redevelopment Project (‘the Project) to the same 
programme, and benefit from a single project and design team.  

2. The Project has made excellent progress despite Covid and is on programme. The 
team is now working towards the completion of project development work to enable 



the submission of LBC and a planning application, and in the case of ‘Poole Museum 
a round 2 funding application to NLHF. 

3. In 2017/18 a strategic masterplanning exercise was undertaken for the whole Poole 
Museum Estate which comprises Oakley’s Mill, the Town Cellars (housing Poole 
Local History Centre), Scaplen’s Court, and the ‘Sea Music’ public sculpture by Sir 
Anthony Caro. A public consultation was carried out in 2018. The aim was to address 
some key issues and needs: 

a. to provide fully accessible facilities for users of Dorset’s most popular free 
attraction 

b. to carry out urgent conservation work and open to the public two Grade 1 
listed buildings 

c. to increase dwell time and consequently income to ensure the sustainability 
of the service 

d. to display currently homeless maritime discoveries of international importance 

e. to create a major visitor attraction and community hub in the Poole 
Regeneration area 

4. The masterplan set out the ambition to create a major, accessible, cultural visitor 
attraction and community hub and supported capital funding applications to third 
party funders: NLHF for Poole Museum; and to Historic England for the HSHAZ 
project, of which a substantive element in the opening up of Scaplen’s Court. The 
capital works on the buildings in the museum estate came to a combined project cost 
of £3.92m. 

5. Both funding applications were successful in December 2019. NLHF awarded a 
Round 1 development phase grant of £352k for Poole Museum to develop a Round 2 
application for an additional £2.24m of funding (application deadline August 2021). 
Historic England awarded £478k from the HSHAZ project for conservation, 
redevelopment and opening up of Scaplen’s Court. 

6. The Poole Museum NLHF project is a ‘two stage’ process with a ‘development’ 
(RIBA 2-3) and ‘delivery’ (RIBA 4-6) phase. The delivery phase is contingent on the 
success of the Round 2 application, the content of which is developed during the 
development phase. HSHAZ funding has no development phase and the total 
funding has already been awarded. 

7. Funding for design development work of RIBA 2-3 for both projects is secured and 
covers staff costs, professional fees, and surveys to enable the submission of LBC 
and a planning application and in the case of Poole Museum a ‘Round 2’ funding 
application to NLHF. 

8. While the capital projects are being managed holistically, in the event of failure of the 
Poole Museum project at Round 2 the HSHAZ capital works will continue unaffected.  

9. Secured partnership funding for the Project from the Council and other sources is as 
follows: 

a. BCP Council: £50k to support the NLHF development phase, and £400k at 
delivery phase contingent on a successful Round 2 application, comprised of 
£200k prudential borrowing and £200k CIL funding. This was approved by 
Cabinet in July 2018 and would be required from Q1 2022. 



b. £300k additional match funding is required from other sources (trusts, 
foundations, major gifts) of which £100,000 is already secured from a major 
Dorset trust and there is a strong pipeline for the remaining balance from local 
and national trusts/foundations, and major private donors. 

10. The Project will transform the Poole Museum Estate into a modern, thriving cultural 
space and community hub that greatly enriches the experience of Poole Quay and 
Poole Town by the community and visitors. It will: 

a. complete urgent conservation works to the Town Cellars and Scaplen’s 
Court, significant Grade I listed heritage assets; 

b. improve access through the updating of facilities, meeting increasing visitor 
and community demand, and transforming the visitor experience; 

c. deliver 1,540m2 of exciting new displays and public facilities including 
opening up 650m2 of currently inaccessible or underutilised heritage assets 
to create a major attraction for regular public access in order to significantly 
increase the scale and appeal of the visitor offer; 

d. significantly widen participation in terms of equality of access to take account 
of all sections of the community, bringing people together and enabling 
people who share different characteristics and heritage to enjoy cultural 
activity together in a common space, building community cohesion. 

11. The Project will deliver on key Council, regional and national priorities and policies: 

a. It will be an anchor development of the rejuvenation of Poole. And will also 
deliver on The Big Plan themes for communities, children, seafront 
development, tourism and an iconic cityscape. 

b. It will be a key element in the development of an emboldened cultural 
infrastructure for BCP, delivering on Cultural Enquiry recommendations as a 
landmark project for the Cultural Compact.  

c. It will be one of four major capital projects for the Wessex Museums 
Partnership (Poole, Dorset County, Salisbury and Wiltshire museums) 
forming a dynamic new regional museum offer.   

d. As an Arts Council England regularly funded National Portfolio Organisation 
museum service, it is right that the Project will align fully with Arts Council 
England’s ‘Let’s Create’ 10-year strategy, providing inclusive and diverse 
opportunities for under-represented and under-served communities and 
groups to participate in and co-curate their culture and heritage. 

12. The Project will lead to: 

a. long-term financial sustainability of the service by diversifying and increasing 
earned income, and organisational resilience as a result of increased cultural 
profile, a strong and growing Poole Museum Foundation membership base, staff 
and volunteer skills development, development of and deepening of relationships 
with a wide range of community partners; 

b. increased visitor numbers, with diverse new audiences, increased visitor dwell 
time, and repeat visits;  

c. enhanced guardianship of public collections and Grade 1 and Grade 2 Council 
buildings; 



d. rejuvenation and an enriched experience of Poole Quay and Poole Town for the 
community and visitors, it will attract more visitors to the Quay and Old Town – 
the ‘Quay Quarter’ – to create a vibrant and appealing cultural space, increasing 
engagement and dwell time, and economic growth by making Poole a more 
attractive place to live, work, and visit; 

e. increased participation in and co-curation of culture and heritage by under-
represented and under-served communities and groups. 

13. Governance of the project is through a project board chaired by the SRO, Chris 
Saunders, Director of Destination and Culture, and including officer representation 
from Finance, Planning as well as external stakeholders and lead consultants. A full 
design team appointed in November 2020, led by architect and exhibition designers 
ZMMA, is working on schedule and to budget. Options appraisals were developed to 
RIBA-2 scheme by March 2021. Design development will reach RIBA-3 by the end of 
May 2021 to enable planning and LBC to be submitted. 

14. The deadline for a Round 2 application to be submitted to NLHF is 25 August 2021 
and if successful the project delivery phase will be from February 2022 to September 
2024. 

15. Project development work to RIBA stage 2 has clearly demonstrated an opportunity 
to extend the scope of the capital works to increase the transformative impact of the 
projects in respect of rejuvenation outcomes for the ‘Poole Quay Quarter’ in line with 
the Big Plan, outcomes for heritage assets, quantity and quality of the offer for 
visitors and residents, and the financial sustainability of the museum service.  

16. The scope of the extended capital works includes: 

a. Poole Museum and Scaplen’s Court: schedule of urgent and essential 
building conservation works listed discretely for each building that have been 
newly identified through survey work and which will be critical for ensuring 
guardianship of and maximising access to Grade 1 public buildings. 

b. Scaplen’s Court: Enhanced concept accessible heritage visitor offer, including 
relocation of Poole Museum café from its current 3rd Floor location, increasing 
covers and accessibility, improvements to the immediate public 
realm/wayfinding, and increase in building occupancy. These improvements 
will support a step-change in the scale of the museum’s public offer and 
commercial activity through considered and sensitive reuse of underutilised 
heritage assets. The museum is experienced at offering this type of 
programming and activity but has not been able to operate at any scale given 
existing constraints, resources, and lack of investment. This will build 
significant new audiences for heritage and culture with an associated 
increase secondary spend and dwell time. Capital works will also activate and 
aminate the public realm in which the museum buildings are situated and by 
creating a critical mass of cultural space and activity will significantly increase 
the potential of the museum to anchor a cultural ‘Quay Quarter’.  

c. Poole Museum: Investment in redevelopment of the existing Poole Museum 
3rd Floor ceramics display to a high-profile new Art and Design Gallery with a 
focus on internationally popular Poole Pottery, of which the museum has the 
largest world’s largest public collection. This showcase will drive the 
development of audiences for heritage and culture, appealing to a local 
audiences and collectors and enthusiasts, nationally and internationally. 



17. The two-stage nature of the NLHF process and the single stage funding as part of 
the HSHAZ necessarily means that two scenarios need to be considered based on 
whether or not the NLHF Round 2 application is successful. Fortunately, the scope of 
works/additional works can be split cleanly between Poole Museum and Scaplen’s 
Court as indicated above. In the event of a failure at Round 2, this would simply 
mean that works at Poole Museum do not go ahead but works at Scaplen’s Court 
continue unaffected.  

18. Scenario 1, in the event of a successful Round 2 NLHF funding bid, new prudential 
borrowing of £1,023k will be required as partnership funding for the scheme. A 
further £200k of CIL funding (as approved by legacy Council 2018) will also be 
required. This will allow the completion of proposed works including points a), b), and 
c) listed above.  

19. Scenario 2, in the event of an unsuccessful Round 2 funding application to NLHF, 
planned works will be limited to Scaplen’s Court development only. This would 
require new prudential borrowing of £278k and would enable delivery of proposed 
works relating to Scaplen’s Court (under a) and works under b) above).  

20. Cabinet’s recommendation is now also required to submit the Round 2 application to 
NLHF for the project delivery phase (deadline of August 2021). 

Options Appraisal 

21. An option is for Cabinet to either agreed the recommendation to submit the Round 2 
NLHF bid or not. If not a major project in support of the Big Plan will be terminated. A 
further option is for Cabinet not recommend additional prudential borrowing, in which 
case the project will be considerably constrained and positive outcomes diminished. 

Summary of financial implications 

22. A summary of the key financial implications of each scenario is provided in Figure 1 
below (also attached as Appendix 3 and Appendix 4). If the Round 2 funding 
application is successful £4.2m of new investment (including £1.2m of BCP council 
resource) will be delivered as part of the Council’s ‘Big Plan’. This reduces to £1.0m 
new investment (including £0.5m BCP council resource) should the Round 2 funding 
bid be unsuccessful. Each scenario benefits from significant levels of external 
funding. 

23. Cost estimates within project outlay in each scenario are based on independent 
estimates. Appropriate allowance is also made for professional fees, surveys, 
investigations, contingency and inflation. 

24. Development work will not commence without confirmation of funding required. This 
includes confirmation of outcome of Round 2 funding application and achievement of 
third party fundraising target of £300k. To date, around £100k of this has been 
secured. CIL allocation of £200k has been earmarked to Poole Museum project 
within the capital programme.  

25. In constructing the funding model for each scenario, the Council is mindful of external 
government grant and PWLB borrowing conditions. As a result, planned revenue 
spend of £320k on public engagement activities, will be funded from either CIL, third 
party fundraising or Government grant (if permitted), and not PWLB borrowing (which 
can only be utilised for capital expenditure). 



 

26. Financial viability  

27. For business case purposes, the financial viability of the investment has been limited 
to 25 years. This to ensure future income projections are as meaningful as possible 
and that projections are aligned with the development of the service unit 25 year 
Building Maintenance Plan. Forecast additional net income (as a result of planned 
investment) from weddings, food & beverage, room hire and retail have been 
estimated over a 25 year period. Annual estimates increase by Bank of England 
target CPI inflation only each year (assumed 2%). Most of the additional net income 
is anticipated from additional weddings at Scaplen’s Court.  

28. As with other major build projects, an indicative allowance has been made within the 
financial viability assessment for major repairs anticipated over the life of the asset. 
This is based on 0.8% of asset building value (including proposed new capital 
investment) and commences in year 10. In the event of the Council progressing with 
investment at both Poole Museum and Scaplen’s Court, major repairs provision of 
£2m is allowed for within the viability model by year 25. This is an indicative 
allowance only, that will ultimately be informed by (and make financial provision for) 
capital costs arising from the service's 25 year building maintenance plan currently 
under development. There is as yet no other specific budget set aside within the 
MTFP for capital costs anticipated within the 25 building maintenance plan. There is 
the potential for some of this cost to be met from revenue budgets for Estate 
maintenance. 

29. Net additional income generated will also be required to repay any prudential 
borrowing required, including interest. For financial modelling purposes, the project is 
deemed to be ‘low risk’, because the Council already engages in delivering this 
service. The Invest to Save Framework low rate of 3% has therefore been applied to 
prudential borrowing repayments. This has the benefit of creating additional ‘risk 
premium’ of between £36k and £131k (depending on which scenario is progressed). 

Figure 1 - project outlay
Museum + 

Scaplen's

Scaplen's

£k £k

Project outlay

Building improvements and condition work 2,516 823

Additonal Investment Design Gallery 3rd Floor 300 0

Professional fees 210 38

Public realm 100 0

Contingency 795 95

Engagement (revenue spend) 320 0

4,241 956

Project funding

Round 2 funding application (pending) 2,240 0

Historic England government grant (secured) 478 478

Third party contributions (£100k secured to date) 300 0

CIL (approved Council 2018) 200 200

Prudential borrowing 1,023 278

4,241 956



Risk premium is the difference between Invest to Save rate of 3% and current PWLB 
25 year borrowing rate of 2.18% (PWLB published rates 2 March 2021). 

30. Figure 2 summarises results of 25 year financial viability appraisal. Councillors will 
note that sufficient additional income is generated in each scenario to cover 
borrowing repayments over 25 years as well as establish a major repairs provision.  

  

 

 

Financial risks 

31. Capital outlay remains an estimate until planning permission is granted and works 
are tendered. In the event of final costs exceeding current estimates the Council 
could seek to allocate additional CIL or prudential borrowing to the project, or 
undertake additional fundraising activities.  

32. Scenario 1 assumes £0.3m of third party contributions from fundraising and 
partnership. To date around £0.1m has been secured. As above, the Council would 
have to meet any potential funding gap should fundraising activities not meet targets. 

Figure 2 - 25 year financial viability
Museum + 

Scaplen's

Scaplen's

£k £k

Net additional income over 25 years (3,928) (2,882)

Major Repairs Allowance 2,057 442

Borrowing Requirement (repaid over asset useful life) 1,023 278

Interest cost of borrowing (@ 3% over 25 years) 446 121

Net 25 year surplus (including Risk Premium and major repairs)   (402) (2,041)

Risk Premium (difference between Invest to Save rate 3% and PWLB) (131) (36)

Major Repairs allowance (2,057) (442)

Net 25 year surplus (excluding Risk Premium and major repairs) (2,590) (2,519)

Financial viability over 25 years



33. The primary purpose of the capital investment is to further promote regeneration in 
the area, with income generation a secondary outcome. PWLB borrowing for the 
project is therefore permissible under HM Treasury guidance.  

34. There is a risk that the future operating income will not be realised to the extent 
assumed within the financial viability assessment. This risk is mitigated by restricting 
the period of assessment to the next 25 years only. Income projections included in 
the assessment increase by inflation only each year – with no other cyclical fee 
review allowed for.  

35. The model assumes new borrowing will be taken out and repaid over a 25 year 
period. This is a prudent approach as it aligns borrowing repayment with the period 
where there is greater certainty of income generation and building maintenance 
needs. The Council retains the option of increasing the borrowing period to up to 40 
years, reflecting the estimated life of the building. In the ‘scenario 1 option’ this would 
increase the 25 year net surplus of the project (including risk premium and major 
repairs) from (£0.4m) to (£0.8m), as the cost of borrowing is spread out over a 
greater period. This does mean, however, that at year 26 £0.4m of borrowing 
principal will remain outstanding and overall interest on borrowing will increase from 
£0.4m to £0.7m.   

VAT implications 

36. The project has been reviewed from VAT perspective and as the scheme will directly 
impact the Council’s partial exemption position it has been advised to waive the 
exemption on both properties to ensure the Council remains within the threshold.  

37. The service has been working closely with Finance to mitigate any risks arising from 
the tax position and should continue to do so throughout the project.  

Value for Money 

38. Approval of either scenario will enable continued regeneration activity in Poole Old 
Town – utilising significant levels of external grant funding. 

39. All works will be appropriately tendered / frameworks used in accordance with BCP 
procurement processes. 

Summary of legal implications 

40. Democratic Services will be asked to assist the contract arrangements for the main 
contract for the project. 

41. Democratic Services will be asked to assist with any partnership and contractual 
funding agreements which arise through the project. 

42. Health and Safety issues will be addressed through works to buildings and 
improvements to building services, a Principal Designer is an appointment to the 
design team. 

43. Scaplen’s Court is an approved wedding venue, licence renewals are every three 
years, the current licence was granted 23 November 2019 and will be renewed after 
22 November 2022. 

Summary of human resources implications 

44. Transformation of the visitor experience of Poole Museum and Scaplen’s Court will 
require Museum staff to meet visitor needs and support income generation in new, 
proactive, flexible and proactive ways. It is expected that this will require redefinition 



of some roles and structures, and this work will start once the Activity Plan is agreed 
by NLHF as part of its response to the Round 2 application. This restructuring would 
take place during 2022/3. 

Summary of sustainability impact 

45. The Poole Museum and Scaplen’s Court projects will support the Council’s climate 
goals. Cultural organisations and funders such as Historic England and NLHF require 
funded organisations to meet their strategic environmental sustainability aims. NLHF, 
for example, requires that “all projects must demonstrate they are environmentally 
responsible and are integrating environmental measures into their projects”. The 
Cabinet recommendation will therefore have a positive impact on environmental 
sustainability. 

46. The Decision Impact Assessment for this report, No.130, is at Appendix 2. The DIA 
assessment is Low Impact. 

Summary of public health implications 

47. Positive social outcomes for the wellbeing of the population are at the heart of these 
recommendations. The health and wellbeing benefits from participation in heritage 
and cultural activity are well recognised and evidenced, in particular for isolated, 
deprived and diverse communities, who as audiences are often the least well served 
by cultural organisations. 

48. These projects will broaden Poole Museum’s engagement with under-served 
audiences including families and 65+ audiences with prior low engagement with 
heritage. people from lower socioeconomic backgrounds, older people living locally 
in care homes and sheltered housing provision, those experiencing loneliness and 
social isolation, those with long term health conditions and disabilities, and school 
children attending schools with high Pupil Premium numbers. 

49. Improving wellbeing is a mandatory outcome of funding from the NLHF. 

Summary of equality implications 

50. An Equalities Impact Assessment has been carried out for the projects in this report 
and this is at Appendix 1. 

51. NLHF has a mandatory inclusion outcome: ‘a wider range of people will be involved 
with heritage’ to ensure that Lottery grants contribute to a society where everyone 
has the opportunity to take part in and benefit from heritage. 

52. The Project will result in a wide range of benefits for a wide cross-section of people. 
While the improvements to the Museums Estate’s fabric, facilities, displays and 
programmes will result in a richer and higher quality visit for all audiences, its real 
transformational potential is in terms of reaching out and connecting with groups of 
local people who are currently underserved as visitors and are target audiences. 

53. Access and inclusion are at the heart of the approach to audience development, so 
that barriers relating to gender, socio economic background, ethnicity and disability 
are addressed across audience groups to encourage the widest range of people to 
engage and ensure that the whole community can take part equally, confidently and 
independently.  

54. Specific plans for people with particular access needs will run throughout the 
engagement approach for each audience group, ensuring a wide range of people 



feel welcome and fully served. Gaining insight from people who are visually impaired, 
deaf, have physical or learning disabilities, but who fall within the target audience 
groups defined for the project, will ensure that capital work, interpretation and formal 
and informal engagement programmes are designed to meet their specific needs. 
The museum is working with the user led groups within the protected characteristic 
groups to develop plans for effective and efficient outreach. 

55. Where Black, Asian and Minority Ethnic groups are under-represented in current 
museum audiences when compared to the local population, targeting of family and 
schools’ audiences will be used as a route into broadening the ethnic diversity of 
museum audiences. Targeted invitations, infrastructure, facilities, resources and 
programmes for individuals and groups who are less likely to visit will be embedded 
throughout the project design and delivery.  

56. Alongside working with a range of community partners to reach and involve target 
audiences from different socio-economic backgrounds, the project will also work with 
DREC and DOTS Disability as strategic partners to support and challenge plans for 
inclusion.   

57. All museums staff have undertaken EDI training and through ongoing training their 
awareness and confidence will be built on to ensure all visitors feel welcome. The 
service will also diversify its volunteer base and has the capacity to support a diverse 
range of volunteers sustainably. 

58. Staff and volunteers will work together to develop a ‘Welcome Manifesto’ which will 
be displayed publicly. An Equality Impact Assessment approach will be used to 
ensure marketing and promotion events are accessible and inclusive. 

59. The EIA process has revealed no adverse impacts as a result of the proposed 
changes. The development of these proposals and the assessment process has 
been robust and informed by best practice in the cultural sector. Consultation has 
entailed both formal and lived experience access audits, consultations with 
individuals and groups, identification of priority audiences who are currently 
underserved, a market assessment, tracking of all comments relating to EID, and a 
sector best practice review to understand barriers for typically underserved groups. 

60. While we have identified areas for additional research and consultation, we have a 
high degree of confidence in our findings, and the expectation is that we will be able 
to further maximise the benefits of the changes through this additional work. 

61. Ultimately, positive impacts as a result of the changes will bring about a step change 
in increasing access to and participation in cultural activity across protected 
characteristics. The proposed changes will actively engage people as contributors in 
shaping and being part of the project. Increased cultural engagement and 
participation has considerable potential for positive outcomes, including improved 
mental and physical wellbeing and improved quality of life and opportunity. The 
proposals actively foreground in inclusion of diverse perspectives, multiples voices 
and representation of cultural diversity, this has the potential to lead to greater inter-
group understanding, contributing to improved social cohesion.  

Summary of risk assessment 

62. The principle risks of not making this decision will be: 

a. Reputational: if Cabinet does not recommend submission of the NHLF round 
2 application there is a very strong risk that the Council’s reputation with the 



NLHF and the community will be impacted negatively. If Cabinet does not 
recommend additional prudential borrowing partnership funding the project 
will be constrained and the Council will not be able fully to deliver on the 
project aims, including income generation for financial sustainability. The 
result will be a Museum Estate which does not deliver on its potential to 
support the Big Plan priorities and this is likely to be reputationally damaging 
for the Council. The strength of support for culture, in particular during Covid, 
from government, national and local funders and throughout the community, 
including in consultation for these projects, is evidence of the absolute 
importance attached to it by the public. 

b. Economic: the redevelopment proposals will deliver on key placemaking, 
tourism and economic agendas to improve infrastructure, talent retention, 
prosperity and productivity, which are all even more essential during and in 
recovering from the COVID crisis. Additional invest to save borrowing will 
maximally leverage the momentum and opportunity of the capital 
redevelopment project to deliver against all these areas, as well as for income 
generation from visitors to support the sustainability of the service. The risk of 
not supporting the recommendations is an increased reduction in these 
benefits. 

c. Wellbeing, Skills, Education: if the recommendations are not supported, there 
is a risk that the wellbeing, skills and learning enhancements that the project 
promises to deliver will be less likely to be achieved. 

Background papers 

None 

Appendices   

Appendix 1 EIA Assessment: Our Museum Project Form 3 

Appendix 2 Decision Impact Assessment Report: DIA No.130 

Appendix 3 Financial implications Scenario 1 

Appendix 4 Financial implications Scenario 2 


