
PORTFOLIO HOLDER DECISION RECORD 

 

Report subject  Ducting for Gigabit Speed Fibre – Urgent Futures Fund 
support 

Decision maker Councillor Philip Broadhead 

Decision date  Not before 15 October 2021 

Decision taken To invest £200k of Futures Fund monies to take the 
opportunity of installing up to 3.75km of ducting for gigabit 
fibre during the course of the Transforming Travel (TCF) 
programme works over the next 3-6 months. 

Reasons for the 
decision 

One of the key elements of the Smart Place Strategy and 
Programme is the provision of gigabit fibre (‘full fibre’). 

Installing ducting for gigabit fibre during the course of any 
excavation works for the ongoing Transforming Travel (TCF) 
programme works can be done at approximately 60% of the normal 
cost.  The likelihood of future traffic disruption resulting from duct 
laying is also reduced. The provision of ducting and fibre has a 
number of direct benefits for the TCF programme. 

Over the next 3-6 months approximately 5km of TCF programme 
routes will be constructed. It is estimated that 75% of the routes will 
involve excavation. It is therefore estimated that 3.75km of ducting 
can be installed within ‘open’ trenches during the course of the TCF 
works at an estimated cost of £200k. 

A Cabinet Report setting out the ‘Invest to Save’ business case for 
Council investment in ducting and gigabit fibre is due to go to 
Cabinet on 27th October 2021. However, in order not to miss out on 
the immediate opportunity of laying ducting during the course of the 
TCF works over the next 3-6 months an urgent Portfolio Decision is 
needed now to provide immediate funding of £200k. The Decision 
will enable planning and sourcing of materials to take place 
immediately. 

Call-in and urgency: Subject to any urgency provisions which shall be identified, this 
decision will not come into force, and may not be implemented, until 
the expiry of 5 clear working days after the decision was made, 
recorded and published. 

Corporate Director  Chief Finance Officer and Director of Finance 



Responsible officer Adrian Hale 

Wards  Council-wide 

Status  Open 

Background In the future, the deployment of ‘Smart’ technologies is set to 
transform the way in which the Council manages its services, 
from providing assistive living devices to people in their homes 
to remote monitoring of legionella within council buildings. These 
technologies will deliver major savings for the Council, typically 
through its Transformation and Smart Place Programmes, but 
will be heavily dependent upon digital connectivity which needs 
to be available and affordable. Therefore, any ducting that can 
be installed cost-effectively will help to contribute to the 
realisation of these savings. 

A Cabinet Report setting out the ‘Invest to Save’ business case for 
Council investment of £5.87m in ducting and gigabit fibre is due to 
go to Cabinet on 27th October 2021. However, in order not to miss 
out on the immediate opportunity of laying ducting during the 
course of the TCF works over the next 3-6 months an urgent 
Portfolio Decision is needed now to provide immediate funding of 
£200k. The Decision will enable planning and sourcing of materials 
to take place immediately. (This £200k is part of the £5.87m that is 
being sought at October Cabinet).  

To support the Cabinet paper to be considered in October, two 
economic assessments have been undertaken to evaluate the 
potential current and future savings to the Council. Both indicate 
that an upfront capital investment in ducting will be fully recovered 
through savings.  

Options appraisal Over the next 3-6 months it is estimated that 5km of Transforming 
Travel programme routes will be completed. During this work it is 

estimated that 3.75km of trenching will be opened up. 

Do Nothing Option 

With the ‘Do Nothing’ option the Transforming Travel 
programme progresses but the opportunity is missed to install 
telecommunications ducting within ‘open’ excavations at the 
same time. Ducting, which will be required for a range of 
existing and future Council services, that could have been 
installed during the course of the works may need to be 
installed at a higher cost at a later date which would also lead to 
future avoidable traffic disruption. This is not a desirable option. 

Do Something Option 

With the ‘Do Something’ option the Transforming Travel 
programme progresses, and telecommunications ducting is laid 
within ‘open’ excavations at the same time. This ducting (and 



associated fibre) can be used to deliver a range of digital solutions. 
Typically, assistive living technologies, innovative highways 
network management, advanced CCTV monitoring, car park 
management, public asset management including management of 
waste bins. In the future it can be used for additional digital services 
helping to support both the Smart Place Programme and the 
Council’s Transformation Programme. Ducting can be installed at 
approximately 50% of the normal cost when laid within open 
trenching. The cost to the Council is estimated at £200,000 for the 
3–6-month period. Subject to approval of funding this is a viable 
option and is the preferred option. 

Consultation 
undertaken 

Members of the public have been consulted on the Smart Place 
Strategy.  

In regard to creating innovative digital solutions to tackle social 
issues, 76% of 332 respondents agreed that this should be a 
priority, with 54% saying it should be a high priority. 

70% of respondents considered improving digital access to 
services should be a priority. 

The Council’s Finance and Legal teams have been consulted and 
provided input into this Decision Notice. 

Internally, the Council’s Procurement Team has been consulted 
and strongly support taking the opportunity to install ducting as part 
of the TCF works, as this will help to reduce future costs and 
underpin the acceleration of digital Council services being 
promoted through the Transformation Programme.  

The Council’s IT & IS team has also been consulted and have 
provided cost information where this is available. 

The TCF programme team has been consulted. 

Potential suppliers have been contacted. 

Financial/Resource 
implications 

A total capital investment of £5.87m is proposed in the October 
2021 Cabinet report. £200k is proposed in be invested in the 
current 2021/22 financial year. A further £1.89m in each of the 
following 3 years until 2024/25 is subject to a separate approval 
in the Cabinet Report to be considered in October. The proposed 
£200k expenditure, which includes 15% for project management 
and a contingency of 10%, will be spent on laying 3.75 kilometres 
of ducting for a core gigabit fibre network. It is proposed that this 
investment is funded from prudential borrowing via the £50m 
Futures Fund approved by Council as part of the 2021/22 Budget 
and associated Medium Term Financial Plan (MTFP) of the 
Council.   

Prudential borrowing for these items is permitted under revised HM 
Treasury PWLB guidance as the capital investment is for service 
delivery and infrastructure improvements. The current prevailing 
PWLB annual borrowing repayment rate is 1.95%. It should always 



be borne in mind that the council is required to repay principal and 
interest on any loans before it can determine the resources 
available annually to support service delivery. Bearing that in mind 
members will need to reflect on their responsibility to both current 
and future taxpayers and its fiduciary duty to be prudent in the 
administration of its funds. This is a specific reference to the fact 
that the Futures Fund capital and interest costs is a cost pressure 
within the Councils MTFP. 

BCP Council is undertaking a level of due diligence to see if the 
financial models could be improved by finding further savings or 
income streams associated with the works. Neither of these are 
assumed in either of the financial models but they are still being 
explored by officers. 

Should the £5.87m not be approved at Cabinet and Council or 
should the investment not be approved as being funded via the 
Futures Fund then it will become an additional borrowing 
requirement for the Council to fund. The Minimum Revenue 
Provision (MRP) would be £4k per annum and interest charges 
would be £4k per annum over the 50 year asset life. 

Summary of legal 
implications 

“Local Authorities have the power to borrow under s1 Local 

Government Act 2003. The discretion afforded to Local Authorities 

to borrow under s1 of the Act is wide reaching – “for any purpose 
relevant to its functions under any enactment or for prudent 

management of [the Local Authorities] financial affairs”. The 
content of this report indicates that the Service Unit relies upon 

borrowing “for any purpose relevant to its functions under any 
enactment” given that the aim of this project is to improve service 

delivery and infrastructure via installing ducting which could be 
utilised for traffic management, CCTV, WAN and Smart Place.  

The Council’s 2021/22 budget and MTFP includes provision to 

service £50m of PWLB borrowing drawn down in £10m tranches 
over the next 5 years. Legal Services has not had sight of the terms 

and conditions associated with the PWLB borrowing, however 
given the nature and prevalence of PWLB borrowing, it is likely that 

the Council’s Finance team will be comfortable with the borrowing 
terms and interest repayments when agreements are entered into. 

The Service Unit has been advised that in order to comply with the 
Subsidy Control Regime, it must ensure that any contractor used to 

install the ducting has been selected following the relevant 

procurement process in accordance with the Council’s Financial 
Regulations and Public Contracts Regulations 2015. Advice from 

the Council’s procurement team must be obtained when 
considering appointing a contractor. 

Whilst the primary reason for installing the ducting as part of the 
TCF programme is to assist with traffic management, there is 



potential for the ducting to be utilised for additional purposes 
(CCTV, WAN etc) at a later stage when connected to the wider 

network. Once the ducting subject to this report has been installed 

and connected to the wider network, the Service Unit should seek 
advice from external legal specialists as to the Council’s position 

under the Electronic Communications Code 2003, any relevant 
Ofcom authorisation / accreditation, associated membership fees 
and any other aspects relating to the Telecoms legal position. 

Given that the Service Unit intends to rely upon the s50 New Roads 

and Street Works Act 1991 licence (“s50 Licence”) already 
obtained by the Transforming Cities Fund (“TCF”) in respect of 

works to the highway, it is advisable that the Service Unit obtains a 

copy of that s50 Licence and satisfies itself that the ducting work 
subject to this report is covered by the licence. 

Legal Services understands that the limited works covered by this 
decision record are intended to be undertaken by contractors 

appointed under the Transforming Cities Fund (“TCF”). Some of the 
TCF contractors are being appointed under the GEN 4.2 

Hampshire Framework using various lots. Whilst Legal Services 
has not been instructed to review or consider the framework 

agreement, the TCF has a dedicated legal advisor who is currently 

reviewing the suitability of the framework for the TCF works. Before 
being in a position to consider reviewing the framework to assess 

suitability of the ducting works, the Service Unit must produce a 
scope of works, specification and drawings to enable TCF to 

identify what works are required and whether the contractors on the 
framework are able to undertake the ducting work.  

The Service Unit must also agree with the TCF project team how 
the ducting works will be managed e.g. who will undertake project 

management, who will sign off the ducting work, how payment will 

work (i.e. will TCF hold the monies, if so, will that have any bearing 
on the TCF), ensure that there are no delays to the TCF works. 

For contractors which are not being appointed under the GEN 4.2 
Framework, the Service Unit should continue to liaise with the 
Procurement Team to identify any suitable frameworks available. 
The Service Unit must ensure that it has its specification, scope of 
works and drawings ready in order to utilise any framework 
agreement. 

Summary of 
sustainability impact 

A Decision Impact Assessment has been created at Programme 
level, with recognition that if the recommendations in this decision 
notice are approved, further DIAs will be created on a project level. 
The current DIA has a ‘low risk’ outcome and is supported by 
Theme Advisors for Environment, Communities, Procurement, 
Transport, Consumption and Learning. 



Summary of public 
health implications 

There will be a positive public health impact. Individuals will 
have better digital access to public services. This will help to 
tackle health inequalities, typically by enabling people to access 
more services, including remote GP appointments. 

The availability of cheaper connectivity will enable the Council 
and private health providers to deliver more cost-effective 
services for clients, such as deployment of assistive living 
technologies and remote monitoring of housing conditions e.g. 
for moisture or legionella. 

The widescale deployment of gigabit capability with very high 
upload and download speeds will have a considerable positive 
impact upon NHS communications between GP surgeries and 
hospitals. 

Summary of equality 
implications 

An Equality Impact Assessment: conversation screening tool (Form 
1) has been produced at a programme level and is reproduced 
below. The deployment of ducting for gigabit fibre has no other 
direct impact upon protected characteristics beyond those benefits 
outlined in the programme level EIA. 

Summary of risk 
assessment 

Three immediate risks have been identified. 

i. Delays in ducting manufacturing supply chain: Ducting is in 
limited supply with lead times of 10 to 16 weeks being quoted 
by several suppliers. Mitigation: A source of existing ducting 
has been identified with near immediate availability, although 
this will need to be confirmed once funding approval has been 
given. 

ii. Delays to the Transforming Travel programme: There is a risk 
that the addition of the ducting could delay the Transforming 
Travel programme, which could avoid the ducting being 
included. Mitigation: Meetings have taken place and will 
continue to take place with the client manager, programme 
manager, project manager and procurement. It has been 
agreed that early engagement will take place with contractors 
and the provision of ducting will be included in those 
discussions. 

iii. Increase in costs for ducting: There is a risk that the rates for 
the installation for ducting could increase or that additional 
new excavation is required. Mitigation: Rates for current work 
along with initial quotes for laying ducting in open trenching 
have been used in estimating costs. A contingency of 10% 
has been applied to the estimated costs. 

 

Conflicts of interest 
declared by Cabinet 

None (Cllr Broadhead sits on the TCF Board) 

 



member consulted on 
this decision 

Background papers ‘Futures Fund’ Allocation for the Installation of a Core Gigabit Fibre 
Network (Cabinet Report for MeetingDate) 
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Equality Impact Assessment: conversation screening tool  

 

 [Use this form to prompt an EIA conversation and capture the output between officers, stakeholders and 
interested groups. This completed form or a full EIA report will be published as part of the decision-making 
process] 

Policy/Service under 

development/review: 
 

Smart Place Strategy 
 

What changes are being made 

to the policy/service? 
 
This is a new strategy  

(This is BCP Council’s first Smart Place Strategy) 

 

Service Unit: Smart Place/Development 

Persons present in the 
conversation and their 
role/experience in the service:  

[Adrian Hale – Smart Place Strategy & Programming Lead 

Ruth Spencer – Head of Smart Place 

Ian Woodgate – Smart Place Commercial Lead 

Sarah Powell Pisareva – Smart Place Analyst 

Jack Matthews – Smart Place Digital Apprentice 
Conversation dates: 27/07/21 

Do you know your current or 
potential client base? Who are 
the key stakeholders? 

 Residents 

 Local businesses e.g. digital companies, manufacturers, 
retailers, hospitality etc.;  

 Local voluntary/community groups e.g. YMCA; Shelter; 

Community Action Network; Business Improvement Districts; 
Poole Housing Partnership etc. 

 Smart Place R&D Consortium technology partners; 

 Smart Place Investors; 

 Local skills providers; 

 Bournemouth University; 

 Dorset Clinical Commissioning Group; 

 Local health providers 

 Dorset Police; 

 BCP Council internal departments including Community 

Services; Adult Social Care; Children’s Services; Transport; 
Environment; Waste Management; Seafront Services; CCTV 

team; 

 Dorset LEP; 

 AFCB Bournemouth; 

 Government departments including Cabinet Office, Ministry 
of Housing, Communities and Local Government; Department 
of Digital, Culture, Media and Sport; Department for Business, 
Energy & Industrial Strategy; National Cyber Security Centre; 

Centre for Protection of National Infrastructure; 



 

 

 

Do different groups have different 
needs or experiences in relation 
to the policy/service?  

Yes. An online public consultation on the Smart Place Strategy 

Objectives relating to People, Communities and Businesses took 
place between June and July 2021. This produced the following 

high-level findings in relation to protected characteristics: 
 

People 

 Affordable broadband is significantly more of an issue for 

older people; 
 Using technology to promote healthier lifestyles is significantly 

more important for older people; 

 Using information to help local businesses to provide a better 
service was significantly more important for older people; 

 Creating innovative digital solutions that help tackle key social 
issues is significantly more important for people with 

disabilities; 
 Providing digital skills training for local residents  is a 

significantly higher priority for females and Christians. 
 

Communities 

 Reducing carbon emissions through digital monitoring and 

behaviour change is significantly less important for 

heterosexual respondents than for other sexual orientations; 

 Enhancing community safety through digital technology was 
significantly more important for older people and a much 
higher priority for older people, females and Christians; 

 Providing live information to help manage use of roads, car 

parks, etc. is a much higher priority for people with disabilities; 
 Utilising digital capabilities to support major incident response 

is a much higher priority for Christians. 
 

Businesses 

 Creating major online marketplaces to promote buying local is 

significantly more important for older people and a much 
higher priority for older people, females and Christians; 

 Promoting innovation utilising highly advanced digital 
networks is more important for older people; 

 Providing data insights to help local businesses improve their 
systems is much more important for older people; 

 Providing digital skills training for the local workforce is a 

much higher priority for older people, females and Christians. 

 Utilising, promoting and supporting local companies within the 
Smart Place programme is a much higher priority for females. 

 

A further public engagement postal survey relating to ’Use of 
Technology’ was conducted for the Smart Place programme in 

October/November 2020. The key findings in terms of protected 
characteristics were as follows. 



 

 

 

• Age is the biggest factor in determining whether people use 
the internet. Those aged 65 and over are less likely to use the 

internet (18% do not use the internet) than other age groups. 

All of those aged under 45 use the internet, with 2% of those 

aged 45-54 and 3% of those aged 55-64 not using it.  

• Those with a disability that limits their activities a lot are less 

likely to use the internet (17% do not use the internet) than 

those with no limiting illness (3%).  

• In terms of economic activity, 18% of those permanently sick 

or disabled and 15% of those retired from work do not use the 

internet. 

• Black minority ethnic (BME) respondents are more likely to 

use the internet when out and about using mobile internet 
(82%) than White Other or White groups. 

• Of those who do not use the internet skills/confidence is a 

barrier for 40% of those aged 45-54, 31% of those 55-64 and 

44% of those aged 65 or over. No respondents under the age 

of 35 said this was an issue. Skills/confidence is a bigger factor 
for those who are permanently sick/disabled (57%), 

 

This is a programme level EIA covering the entire Smart Place 

programme. Therefore, in addition to the above public 

engagement, details of how different protected groups would be 

affected by specific future Smart Place projects or initiatives 
would be assessed as part of that particular project. Typically, the 

next project within the Smart Place Programme is the Digital 

Connectivity project for the Boscombe Towns Fund and a full EIA 

has already been prepared and approved for this project. 

  

Will the policy or service change 
affect any of these service users?  

Yes, the Smart Place programme should deliver benefits for the 
various protected groups. (see below).  

 

[If the answer to the three questions above is ‘don’t know’ then you need to gather more 

evidence and do a full EIA. The best way to do this is to use the Capturing Evidence form] 

What are the benefits or positive 

impacts of the policy/service 
change on current or potential 

service users?  

 Access to better information on services and applications 

available.  

 Increased access to skills, jobs and services as a result of 
opportunities created through enhanced digital connectivity. 

  More welcoming and safer local environment particularly for 
older people and people with disabilities. 



 

 

 Use of technology to help people to live independently for 
longer 
 

Typically, an objective of the programme is to help encourage 

more affordable connectivity, e.g. through the wider roll-out of 

public Wi-Fi, to help improve access to the internet for people 

from all protected groups.  
Another objective is to help support digital skills training in the 

community, helping older people in particular to gain more 
confidence in using the internet.  

A further objective is to make more ‘assistive living’ technology 

available to vulnerable people, helping older people and those 
with disabilities to live more independent lives.  

Yet another objective is to use digital technologies to help 

improve local safety, typically by improving CCTV coverage and by 

the provision of a safe walking app. Both of these initiatives will 
particularly help vulnerable people including older people and 

people with disabilities. 

 

What are the negative impacts of 
the policy/service change on 

current or potential service 
users? 

None currently known.  

 

Potential minor impact on accessibility and noise whilst 
construction works are taking place. 
 
Further consideration will be given to establishing whether 
planned improvements will have any adverse impact on any 

protected group for  specific projects undertaken as part of the 
Smart Place programme. 
 

Will the policy or service change 

affect employees?  
Yes – it should help to secure existing jobs and lead to the 
creation of new job opportunities. 
 

Will the policy or service change 

affect the wider community?  
Yes – ultimately the Smart Place Programme should have a 
significant beneficial impact upon communities. Typically, 

information about local events, volunteering opportunities and 
local support can be made available. 
 

What mitigating actions are 

planned or already in place for 
those negatively affected by the 

policy/service change?  
 

At this programme level there are no significant negative impacts 
and therefore no mitigation actions are required at this stage. 

Mitigation measures will be considered where applicable for any 
specific future Smart Place project. 

Summary of Equality 

Implications:  

 

Equality implications are positive. The Smart place programme 

will specifically benefit older people and people with disabilities 
as well as those on lower incomes. It will provide a general 

benefit to all people with protected characteristics.   

 

For any questions on this, please contact the Policy and Performance Team by emailing 
performance@bcpcouncil.gov.uk  

 

mailto:performance@bcpcouncil.gov.uk

